

## Master Calendar 2011 - Ralston /Garrison Area Projects & Milestones

	Mar-11	Apr-11	May- 11	Jun-11	Jul-11	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11
<b>Park Master Plan</b>		Preliminary Park Design Work							Park Construction Begins	
<b>Ralston Road Corridor Plan</b>	Traffic. - Final Recommendation to Council on Ralston Corridor.									
<b>Garrison Bridge Replacement / Ralston Creek Floodplain</b>		Engineering COE 404 Preliminary Coordination	Engineering-COE Formal 404 Permit Processing							
		Engineering CLOMR Preliminary Coordination	Engineering-CLOMR Formal Permit Processing							
					Engineering-Design Complete					
					Engineering-Bid Documents					
						Bridge Letting		Construction on Garrison St. begins		
						Bridge and Contract		Construction on bridge begins		
<b>Triangle District Redevelopment Concept Plan/ Design Guidelines</b>	AURA, ODP to Planning			AURA- Planning Commission	AURA- Public Hearing City Council			De-construction of buildings		
<b>Other</b>	Apex new indoor turf arena construction/building modification (82nd & Simms)					Traffic, AURA, - Apex New Indoor Turf Opens				
				Apex pottery, dance, gymnastics move to new location.			Apex vacates old building			
							Apex New Indoor Turf Opens			